COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 05/ 2021

ESTI MATE SUMVARY 10: 03: 48
CONTI D 22385 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 22385- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 292.0 DAYS TIME ALLOW 6/11/2021 FI XED COVPLETI ON DAl
I TS FI BER AND CAMERAS ON |- 76 PERCENT TIME:  64.46 ORI G TIME ALLOW 6/11/2021 FI XED COVPLETI ON DAT
PRQJECT NO. I TS0761- 231
I TS FI BER AND CAMERAS ON |-76
NAME OF ROAD:
PRQIECT COUNTI ES: VELD MORGAN
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 01/ 01/ 2021 DATE TI ME STARTED 03/16/2020
2875 AKERS DRI VE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 03/ 16/ 2020
DATE AWARDED 02/ 27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2020 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 03/ 16/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,698, 634. 58 PARTI Cl PATI NG $ 1, 836, 257. 13 $ 82,734.18
AWARD PRQIJECT AMT: $  3,179,048.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 49. 65% TOTAL EARNI NGS 1, 836, 257. 13 82,734.18
FUNDS AVAI LABLE: $ 1,862, 377.45 STOCKPI LED MATERI ALS 34,997. 30 -34,997. 30
GROSS EARNI NGS 1, 871, 254. 43 47,736. 88
TOTAL CLAI M5 $ 0.00 RETAI NAGE -47,685. 72 -1,533.03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 823, 568. 71 46, 203. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 823, 568. 71 46, 203. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46, 203. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00010

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00106

208- 00207

212-00006

212-00032

213-00002

C22385
22385-BI D
I TS0761- 231

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Tree

of Si dewal k

Renoval

Pot hol i ng

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Sweepi ng (Sedi ment Renoval)

*Er osi on Control

Management

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
150. 00000
2.000
sy
75. 00000
200. 000
HOUR
170. 00000
15, 510. 000
LF
5. 00000
500. 000
LF
7. 20000
4.000
EACH
400. 00000
20. 000
HOUR
75. 00000
75. 000
DAY
380. 00000
36. 300
ACRE
540. 00000
36. 300
ACRE
2, 640. 00000
36. 300
ACRE

660. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

71.500
0. 000
71.500

360. 000
0. 000
360. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

19. 000
5. 000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO01/ 05/ 2021

1, 900.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

10: 03: 48

AMOUNT

150.

12, 155

1, 800.

1, 600.

9,120

00

.00

00

00

.00

00

.00

00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0060 213-00061

0065 216-00201

0070 217-00020

0075 412-00600

0080 503-00036

0085 604-39000

0090 604-39050

0095 607-11525

0100 608-00000

0105 612-00260

0110 612-00270

C22385
22385-BID
1 TS0761- 231
| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Her bi ci de Treat nment

Concrete Paverment (6 Inch)

*Drilled Shaft (36 Inch)

Manhol e Speci al

Manhol e (Traffic Managenent System)

*Fence (Plastic)

Concrete Sidewal k

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 260. 000
LB
2. 88000
100. 000
%
5. 82000
20. 000
HOUR
80. 00000
150. 000
sy
115. 00000
68. 000
LF
625. 00000
1. 000
EACH
2, 200. 00000
13. 000
EACH
7, 427. 70000
1, 200. 000
LF
4. 20000
2.000
5%
250. 00000
152. 000
EACH
110. 00000
9. 000
EACH

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

136. 000
16. 000
152. 000

1. 000
6. 000
7.000
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ESTI MATE RUN 01/ 05/ 2021

1, 760.

510.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 03: 48

AMOUNT

40, 000.

96, 560.

16, 720.

595.

.00

.00

.00

.00

00

.00

10

.00

.00

00

00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22385-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0006 10: 03: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00200 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 60. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0120 613-00206 2 Inch Electrical Conduit (Bored) 23,130. 000 23,130. 000
LF 0. 000 0. 00
5. 74000 23, 130. 000 132, 766. 20
0125 613-01200 2 Inch Electrical Conduit (Plastic) 302, 822. 000 302, 560. 000
LF 262. 000 757.18
2.89000 302, 822. 000 875, 155. 58
0130 613-07010 Pull Box (Surface Munted) 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0135 613-07011  Pull Box (11"x18"x12") 9. 000 1.000
EACH 7.000 5,292.00
756. 00000 8. 000 6, 048. 00
0140 613-07023 Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 564. 00000 0. 000 0. 00
0145 613-07040 Pul | Box (30"x48"x24") 141. 000 136. 000
EACH 5. 000 9, 155. 00
1, 831. 00000 141. 000 258,171. 00
0150 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
33, 000. 00000 0. 000 0.00
0155 613-80130 Service Meter Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0160 614-70024 1310nm SFP Optic Mdul e 20. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0165 614-72832 Communi cat i ons Cabi net (Type 2) 4.000 0. 000
EACH 0. 000 0. 00

10, 700. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-87010

614-87012

614-87024

614-87144

614- 87300

614-87310

614-87312

614-87314

614-87320

614- 87350

614- 87364

ROADWAY

*Traf fi c Managenent

in Wggins

*Traf fi c Managenent

*Traf fi c Managenent

*Traf fi c Managenent

Closed Circuit Tel evision

Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

C22385
22385-BI D
1 TSO761- 231
| TEM

DESCRI PTI ON
Fi ber Optic Cable (Single Mde) (12 Fiber)
Fi ber Optic Termination Panel (12 Fiber)
Fi ber Optic Term nation Panel (24 Fiber)
Fi ber Optic Termination Panel (144 Fiber)

Syst em Bui | di ng HVAC

ESTI MATE NO. 0006

System Bui |l ding | TS Node Buil di ng

Syst em Bui | di ng Equi pment

Syst em Bui | di ng Gener at or

Closed Circuit Tel evision Pole with Lowering Device

(50 Feet

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 230. 000
LF
0. 99000
6. 000
EACH
1, 200. 00000
2. 000
EACH
2, 200. 00000
1. 000
EACH
5, 000. 00000
1. 000
EACH
275, 000. 00000
1. 000
LS
23, 000. 00000
1. 000
LS
62, 000. 00000
1. 000
EACH
6, 500. 00000
4. 000
EACH
4,500. 00000
1. 000
LS
9, 000. 00000
4. 000
EACH

24, 000.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000
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ESTI MATE RUN 01/ 05/ 2021

48, 000.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 03: 48

AMOUNT

48, 000.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22385-BI D ESTI MATE RUN
PRQIECT: 1 TS0761- 231 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 MATERI AL ALLOWANCE CCTV Pole with | owering device 4.000
EACH -2.000 -34,997. 30
17, 498. 65000 2.000 34, 997. 30
0225 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 4, 800. 000 0. 000
LF 0. 000 0. 00
1.01000 0. 000 0.00
0230 614-87496 Fiber Optic Cable (Single Mde) (96 Strands) 168, 260. 000 0. 000
LF 0. 000 0.00
1. 42000 0. 000 0. 00

0235 614-87691 Et hernet Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0.00
0240 614-87692 Ethernet Switch Type || 4.000 0. 000
EACH 0. 000 0. 00
9, 100. 00000 0. 000 0. 00
0245 614-87693 Et hernet Switch Type |11 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0250 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0255 614-87698 Et hernet Aggregation Switch Type |1 1. 000 0. 000
EACH 0. 000 0. 00
9, 200. 00000 0. 000 0.00
0260 614-87699 Et hernet Aggregation Switch Type II1 1. 000 0. 000
EACH 0. 000 0. 00
9, 700. 00000 0. 000 0. 00
0265 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0.00
0270 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

215, 100. 00000 1. 000 215, 100. 00



CONTI D

ROADWAY

CAT NO0200

0275 630- 00000

0280

630- 00007

0285

630- 00012

0290

630- 80336

0295

630- 80341

0300

630- 80342

0305

630- 80343

0310

630- 80350

0315

630- 80355

0320

630- 80358

0325 630-80360

C22385
22385-BI D
1 TSO761- 231
| TEM

DESCRI PTI ON
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
36. 00000
5. 000
DAY
240. 00000
200. 000
DAY
960. 00000
2.000
EACH
240. 00000
18. 000
EACH
66. 00000
30. 000
EACH
246. 00000
8. 000
EACH
246. 00000
30. 000
EACH
30. 00000
2.000
EACH
3, 600. 00000
1. 000
EACH
1, 200. 00000
50. 000
EACH

66. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

84. 000
16. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

0. 500
0. 000
0. 500

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 01/ 05/ 2021

15, 360

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

10: 03: 48

AMOUNT

96, 000

2,706

210

600

.00

.00

00

.00

.00

00

.00

00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0330 630-80380

0335

630- 85020

0336

630- 85020

0340

700- 70010

0345

700- 70016

0350

700-70023

0355

700- 70082

0360

700-70111

0365

700- 70180

0370 700-70230

C22385
22385-BID
1 TS0761- 231
| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

Mobi | e Attenuator Added by CMO #2

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectrical

Project First Program

F/ A Gas Lines

F/ A Conmuni cation Lines

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

150. 000

16. 50000

2.000

950. 00000

1.000
EACH
40, 000. 00000

200, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
6, 400. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
60, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48.500
0. 000
48.500

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 03: 48

AMOUNT

800

20, 000

25

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22385

PCN: 22385-BID

PRQIECT 1 TS0761- 231

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0375 700- 70380 F/ A Erosion Contro

CAT NO0400

0380 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 01/ 05/ 2021

ESTI MATE NO: 0006 10: 03: 48
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,696,634.58%  47,736.88$ 1,869, 254. 43
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 0.00$ 2, 000. 00

PROJECT TOTAL CURRENT AMI $

3,698, 634.58 $ 47,736.88% 1,871, 254. 43



